REPUBLIC OF THE PHILIPPINES
BICOL UNIVERSITY
COLLEGE OF SCIENCE
Rizal Street, Legazpi City, Albay
Email: bucs-dean@bicol-u.edu.ph

ISO 9001: 2015
SOCOTEC SCP000722Q

BAGONG PILIPINAS

CS 117: SOFTWARE ENGINEERING

INDIVIDUAL ACCOMPLISHMENT REPORT

Team Name:	Sched Buddy
Project Title:	Sched Buddy
Name of Member:	Michael Xavier Canonizado
Role/Position:	Project Manager and Full-Stack Developer

I. Summary of Work Accomplishments

Fill out the table below by listing all your assigned tasks. Provide brief details of each task, the corresponding output or deliverable, the duration (start date to end date), the actual percentage of accomplishment, and any relevant remarks regarding the status or progress of each task.

Task	Task Details	Output/Deliverable	Duration *[Start Date-End Date]*	Actual % Accomplishment	Remarks
Project Planning	Defined project scope, objectives, milestones, and deliverables	Project Plan	Nov 12 – Dec 18	100%	Approved by stakeholders
Requirements Gathering	Collected and analyzed system requirements from stakeholders	Software Requirements Specification	Nov 12 – Dec 18	100%	Iterated based on feedback
Task Breakdown & Scheduling	Created work breakdown structure and timeline	Gantt Chart	Nov 12 – Nov 20	100%	Used Agile sprint planning

Team Coordination	Assigned tasks and ensured collaboration among members	Task Assignments, Meeting Notes	Nov 12 – Present	95%	Minor delays in coordination
Progress Monitoring	Tracked team performance and task completion	Weekly Status Reports	Nov 12 – Present	100%	Used tracking tools (Jira)
Risk Management	Identified risks and mitigation strategies	N/A	Feb 20 – Feb 25	90%	Some risks emerged late
System Architecture Design	Designed overall system structure (frontend, backend, database)	Use Case Diagram & Sequence Diagram	December 20	100%	Used SPA Architecture
Frontend Development	Built UI components and user interfaces	Web Pages / UI Components	December 30 – Present	70%	In Progress
Backend Development	Developed APIs and server-side logic	REST API Endpoints	N/A	0%	After Frontend Development

II. Problems Encountered and Actions Taken

List the difficulties or problems you encountered while performing your assigned tasks. These may include technical issues, time constraints, or coordination concerns.

Task	Details of the Problem	Actions Taken / Solution
Frontend Development	Coupled to the UI/Development, I am currently waiting for the UI developers to complete the UI/UX design	Coordinated with the UI/UX designers
Task Breakdown & Scheduling	Miscoordination between group members	Group members agreed upon a fixed day of the week to do the work online via Google meet.